
RFMS Implementation POAMRFMS Implementation POAM
RFMS

Component
2001

OCT/NOV/DEC
2002

JAN/FEB/MAR
2002

APR/MAY/JUN

Regional Engineer

Planning & Constr.

Yokosuka PW Tm.

Utilities

Environmental

Engineering

Maintenance / Svcs.

Transportation

2002
JUL/AUG/SEP

2002
OCT/NOV/DEC

2003
JAN/FEB/MAR

2003
APR/MAY/JUN

2003
JUL/AUG/SEP

RFMS Resource Mgmt.

FY02 FY03

RFMS Support

Phase I StandPhase I Stand--upup

SEABEE Employmt.

Phase II StandPhase II Stand--upup

TodayToday

Design Review and Approval TransitionCharter


