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MODIFICATION FOR SAP (SPECIFIC WORK) 
 
 
 FSCM receives modification information from 

QAE/KR 

FSCM send e-mail to customer (C33W by CC), 
explain problem/condition, request to establish 
new work order for modification 

Customer (If customer refuse to input or slow, 
C33W) will input modification request in 
MAXIMO. Customer/C33W establish three new 
work orders if KR’s site work must be stopped. 
First one is for suspending work, second one is 
for engineering support, and the third one is for 
contracting office to issue modification and 
release suspension. 

Send request to suspend KR’s work to contracting 
office through MAXIMO 

Contracting office issue modification or 
memorandum to suspend KR’s work 

Code 400 prepare modification package, SOW, 
Cost est., Sketches & save in X:\400_OICC\ ----. 
Then forward to information to FSCM by e-mail 
& close MAXIMO for code 400 

FSCM forward/update modification request to 
contracting office through MAXIMO 

Contracting office issue request for proposal to 
KR 

Contracting office negotiate with KR 

Contracting office send fund request with 
SOP/Sketchs (??) to the customer 

Contracting office receives funds & issue 
modification 

Contracting office distribute modification to KR, 
customer, comptroller, QAE, FSCM, C33W


